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' 4ESS TASK ORDER PROGRESS REPORT
TO NUMBER: | TO # 0003 REGION: 8 4
"TO TITLE: v | November 24, 2013 to
| Libby Asbestos NPL Site | REPORT PERIOD | December 31,2013
] m*] 0 — | Strron Aberdsohar ——FHRM—— - -——— | Poerosk-Associates, Inc.
EPA TOPO: - . TECHNICALLY
‘ , | Soott Wilder - COMPLETE: 52%
TOEROEK TO ) )
[ MANAGER: Kevin Geraci
1.  PROGRESS MADE THIS REPORT PERIOD

¢ Toeroek paid the monthly storage fees for the Libby/W R, Grace boxes.to Iron

Mountain.

Prepared the monthly progress report and financial report,
Performed management, administrative, and financial activities,

' DELIVERABLES -

| f{‘;‘:}%ﬁ? Report and Financial December 20,2013 | December 19,2013 | December 30,2013
Staffing Plan November 2, 2010 November 2,2010- | November 8, 2010
Staffing Plan for Amend. D’ May 20, 2013 May 14, 2013 May 30, 2013

3.

4.

5.

* None.

PLANNED ACTIVITIES

OUTSTANDING ISSUES/RESOLUTION

» Pay monthly fee for storage of W.R. Grace boxes. :
»  Prepare memorandum that summarizes the eollection, handlmg, processing, and
disposition of the documents submitted by W.R. Grace as part of its 104(e) response

e Respond to EPA’s requests.

FINANCIAL STATUS

See attached financial summary and backup for details.
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6. - QUALITY ASSURANCE (QA) ACTIVITIES

- All activities were performed in acoordance with Toeroek’s approved Quality Asmlrance
Program Plan dated January 1999,
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